Pre-Final Inspection
Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Garden City, New York

Date: November 30, 2011

Personnel:

EPA: Caroline Kwan, Sherrel Henry, and Helen Eng

CDM: Thomas Mathew, Demetrios Klerides, Muzaffar Rahmani, Jeffery Mullen

Samant Garg and John Morrow

Nassau County: Joe DeFranco

Garden City: Frank Koch

ACI:

Doug Ronk

ltem No. Punch List Iltems

1 Complete downspouts in front of entrance door and SW corner of building
2 Install interior trim around all windows and doors
3 Insulate around exhaust fan in chemical storage room
4 Install trim around exhaust fan and louver in chemical storage room
5 Install cover base around all sheetrock walls
6 Install glass in window frame for Control Room
7 Repair leak(s) on Em. Shower/Eyewash
8 Repair drinking fountains. One is over pressurized and the other does not work
9 Fabricate and install plates for column in chemical storage room
10 Finish and paint sheetrock in electric room
11 Repair leaking pressure sensor on influent tank
12 Grout centrifugal pump bases
13 Epoxy Floors
14 Grout Extraction Well piping pit
15 Fill construction joints in floor with self-leveling caulk
16 Pipe influent tank overflow to floor with 4" PVC pipe
17 Finish fiberglass insulation above overhead door
18 Finish interior paneling above overhead door on west wall
19 Finish cleaning exterior of influent tank
20 Tighten the bag filter top covers
21 Install Geothermal heat system
22 Supply and install cover for junction box in chemical storage room
23 Caulk and/or flash around RPZ drain pipe through east wall
24 Finish high level alarm in building sump. Remove unused wires, as necessary
25 Remove and cap hose connection before RPZ
26 Extend PVC sleeve for caustic tubing at the injection point
27 Provide As-built Survey
28 Inspect and repair all wellhead piping
29 Remove and dispose steel plate near extraction wells
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30 Finish striping near extraction wells and near access road gate

31 Insulate hot water piping

32 Supply and install bicycle rack

33 Supply and install parking signage

34 Supply and install security camera

35 Supply and install lightning protection

Provide equipment bonding conductor to building steel/ground grid (Blower, P1, P2, Stripper, bag

36 filters )
Provide bonding conductor to copper piping within building, currently piping is isolated due to HDPE
37 service pipe entering the building and transitioning to copper
38 Complete grounding of 75kVA transformer
39 Complete eye wash flow switch wiring
40 Update MCC and panel schedules in final as built drawing set
41 Install grounding rings and grounding conductor on all the Magnetic flow meters

Auto Dialer is not installed inside the panel. Approved panel drawings had it inside the panel. Update
42 the panel drawings.

Auto Dialer is not configured and not connected to the PLC. Automatic alarm transmission was not

43 demonstrated.
44 Auto Dialer backup battery is not connected
45 Flow control valve 1L is not closing while controlled by the PLC

46 PID tuning required on FCV-1S & 1L control loops

47 Add air flow rate to the PLC

48 Well pumps level/flow cascade loop level/flow setpoint scaling needs to be fixed
49 Air stripper level control PID tuning has not been completed

50 pH control loop was not tested as none of the caustic pump piping was completec
51 Provide the level switch/transmitter in the caustic tote

52 Well level transmitters calibration needs to be verified

53 Totalized flow for none of the flow meter is being updated on the graphical screens

Wireless access using the broadband internet has not been installed at the site; however the remote
54 access to the site is being used by Arrowhead using a wireless Sixnet/Verizon modem
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